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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at
each site or area of concern, and proposes a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations and necessary remedial
actions.

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), Fort A.P. Hill, executing agencies, and regulatory
agencies an IAP was completed. The IAP is used to track requirements, schedules and
tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation
Action Plan during a planning workshop held on 27 April 2006:

Engineering and Environment, Inc. for USAEC
Fort A.P. Hill

North Environmental Regional Office

URS Corporation

US Environmental Protection Agency, Region lli
US Army Environmental Center
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AEDB-R
CERCLA

CTC
DD
DoD
EOD
USEPA
ER,A
FS
FUDS
FY

IAP
IRA
IRP

K

LTM
MC
mm
MMRP
NFA
NPL
PA
POL
PY

RA
RA(C)
RAB
RC
RCRA
REM

RI

ROD

Sl
USACE
USAEC
USEPA
UST

Army Environmental Database - Restoration

Comprehensive Environmental Response, Compensation, and Liability Act

of 1980

Cost-to-Complete

Decision Document

Department of Defense

Explosive Ordnance Division

(United States) Environmental Protection Agency
Environmental Restoration, Army
Feasibility Study

Formerly Used Defense Sites

Fiscal Year

Installation Action Plan

Interim Remedial Action

Installation Restoration Program
$1000

Long-Term Management

Munitions Constituent

millimeter

Military Munitions Response Program
No Further Action

National Priorities List

Preliminary Assessment

Petroleum, Oil & Lubricants

Prior Year

Remedial Action

Remedial Action (Construction )
Restoration Advisory Board
Response Complete

Resource Conservation and Recovery Act
Removal

Remedial Investigation

Record of Decision

Site Inspection

US Army Corps of Engineers

US Army Environmental Center

US Environmental Protection Agency
Underground Storage Tank

Acronyms & Abbreviations
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Installation Information

Installation Locale: Fort A.P. Hill, a U.S. Army training facility, is located in Caroline
County, Virginia, approximately two miles north of the town of Bowling Green. The
Installation encompasses approximately 76,000 acres and is bisected by U.S. Route 301,
which connects Bowling Green and Port Royal, Virginia. The Installation is located
approximately 75 miles south of Washington, D.C., and 40 miles north of Richmond,
Virginia.

Installation Mission: Fort A.P. Hill provides realistic joint and combined arms training,
logistics and support, enabling America's Defense Forces to win in 21st Century battle
space.

Lead Organization:
Installation Management Agency, Northeast Region

Lead Executing Agencies:
US Army Corps of Engineers (USACE), Norfolk for FUDS nominated sites.
USAEC for the Restoration sites.

Regulatory Participation

Federal: US Environmental Protection Agency (USEPA) Region Ill, Waste and Chemical
Management Division

State: Virginia Department of Environmental Quality

National Priorities List (NPL) Status: Not on NPL.

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: None

Installation Program Summaries

IRP

Fort A.P. Hill at one time had 19 open ER,A sites. The last site was officially listed as
response complete in December 1996.

MMRP

Primary Contaminants of Concern: Metals
Affected Media of Concern: Soil
Estimated Date for RIP/RC: 201709
Funding to date (up to FY05): $ 100K
Current year funding (FY06): $ 0
Cost-to-Complete (2007+): $ 1,890K
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Cleanup Program Summary
Installation Historic Activity

The Installation was established in June 1941 to provide a training area for infantry and
artillery troops during World War II. Fort A.P. Hill is the one of the largest military
installations on the East Coast, providing training grounds for, and testing of, a large
variety of military forces. The portion of the Installation south of U.S. Route 301 is used for
live-fire munitions training and access is strictly controlled. The northern portion of the
Installation is used for non live-fire troop and vehicle training in a variety of wartime
maneuver simulations. The Installation is divided into Training Areas and Range Areas,
within which specific training or live-fire activities occur. The public also utilizes selected
training areas for recreational purposes. Recreational user access is controlled and
tracked on a daily basis.

The training capacity of Fort A.P. Hill is considered critical to the ongoing mission of the
U.S. military. The Installation’s current mission is to provide an all-purpose, year-round
joint training facility. Given the value of Fort A.P. Hill, it is unlikely to be closed in the
foreseeable future. This information is critical in considering future plans regarding
remediation (where applicable) at various sites. By virtue of ownership by the U.S.
Government, potential exposure routes at individual SWMUs/AOCs are currently well
controlled and will likely remain controlled.

IRP
All sites are response complete.

MMRP

Three of the four MMRP sites at Fort A.P. Hill were evaluated for the FUDS program and
were found to be FUDS eligible (Training Range Areas 10, 16 & 30). DoD has approved
the transfer of these three sites from the ER,A program to the FUDS program. The fourth
site, Training Range Area 20 and 21, was not evaluated for FUDS because, while it is in
the transferred category, it was used by the Army until 1996, making it ineligible for FUDS
(to be FUDS eligible, property must not have been used after 1986). This site will remain in
the ER,A program for A.P. Hill for now.
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IRP No Further Action Sites Summary

. : Documentation/Reason NFA
AEDB-R # Site Title for NEA Date
FTAPH-1 BLDG 1233 DDT SPILL All Required Cleanup(s) 198312
Completed
FTAPH-1A | OLD ENTOMOLOGY BUILDING Study Completed, No 199612
Cleanup Required
FTAPH-2A | DIRECT SUPPORT Not Eligible For 199309
MAINTENANCE SHOP ER,A/BRAC Funding
FTAPH-3A | HEADQUARTERS DDT AREA All Required Cleanup(s) 198801
Completed
FTAPH-4 HERBICIDE STOR SHED #225 All Required Cleanup(s) 198912
DIOXIN CLEANUP Completed
FTAPH-4A | DIRTBRIDGE WAREHOUSE All Required Cleanup(s) 198502
Completed
FTAPH-5 TAYLORS CORNER LANDFILL #2 | Study Completed, No 199109
Cleanup Required
FTAPH-6 WOOD SCRAP YARD Study Completed, No 199109
Cleanup Required
FTAPH-7 AMMUNITION SUPPLY PT. Not Eligible For 199109
LANDFILL ER,A/BRAC Funding
FTAPH-8 ACORS LANDFILL Not Eligible For 198803
ER,A/BRAC Funding
FTAPH-10 | SALES CORNER LANDFILL Study Completed, No 199109
Cleanup Required
FTAPH-11 | TAYLORS CORNER LANDFILL #1 | Not Eligible For 199109
ER,A/BRAC Funding
FTAPH-12 | PENDER CAMP LANDFILL Not Eligible For 198903
ER,A/BRAC Funding
FTAPH-13 | DRAP ZONE LANDFILL Not Eligible For 198803
ER,A/BRAC Funding
FTAPH-14 | WILCOX DRIVE LANDFILL Not Eligible For 199207
ER,A/BRAC Funding
FTAPH-15 | IMPACT AREA AND RANGES Not Eligible For 199009
ER,A/BRAC Funding
FTAPH-100 | HEADQUARTERS/ANDERSON Not Eligible For 199108
STORAGE TANKS ER,A/BRAC Funding
FTAPH-101 | UST POL BLDG # 303 Not Eligible For 199104
ER,A/BRAC Funding
FTAPH-102 | CAMP SITE STORAGE TANKS Not Eligible For 199104

ER,A/BRAC Funding
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FORT A.P. HILL

Military Munitions Response
Program
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MMRP Summary

Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete: 4/3
AEDB-R Site Types

3 Unexploded Munitions/Ordnance

1 Firing Range

Most Widespread Contaminants of Concern: MC

Media of Concern: Soil

Completed REM/IRA/RA:
None

Total MMRP Funding

Prior years (up to FY05): $ 100K
Current Year (FY06): $0K
Future Requirements (FYO7+): $1,890K
Total: $1,990K

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RIP/RC: 2017

Year of MMRP Completion Including LTM: 2047
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

The Phase 3 Army Range Inventory was completed at Fort A.P. Hill in August 2002. The
inventory identified four sites as eligible for the MMRP. The Phase 3 inventory serves as
the preliminary assessment (PA) under CERCLA. These four sites were transferred to
Federal, state or local government several years ago and do not require extensive site
characterization and investigations.

MMRP Cleanup Exit Strategy

Based on the history and past use of these sites, a site investigation (SI) will be conducted
at three of these sites (FTAPH-001-R-01, FTAPH-002-R-01 and FTAPH-004-R-01) under
the FUDS program, pending DoD approval. The remaining site, FTAPH-003-R-01, will
stay in the ER,A program until the land transfer issue is resolved. A remedial
investigation/feasibility study is scheduled to begin at this site in FY12.
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Previous Studies
2002

* Closed, Transferring and Transferred Range/Site Inventory Phase 3 Report (USACE,
Norfolk) August, 2002
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FORT A.P. HILL

Military Munitions Response
Program
Site Descriptions
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TRAINING RANGE AREA 20 AND 21

SITE DESCRIPTION

Based on discussions with Fort A.P. Hill personnel,
Training Range Areas 20 and 21 encompassed
approximately 150 acres located in the center of
Fort A.P. Hill. The area was used for light ground
maneuver training from its acquisition in 1941 until
1996 when it was transferred to Caroline County
which constructed a jail known as the
Peumansend Regional Jail. The munitions that
were used in this area included 7.62 mm blanks,
5.56 mm blanks, grenade and artillery simulators,
and pop flares; however, during excavation of the
building site in 1996, a 500-pound aerial bomb was
uncovered. The 737th EOD was notified and the
bomb was blown in place. A sweep of the area
uncovered no further munitions. An Environmental
Assessment was prepared with the results
showing that no adverse environmental impact
would result from the construction of the jail facility.

CLEANUP STRATEGY

FTAPH-003-R-01

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 4 - LOW RISK

CONTAMINANTS OF CONCERN:
MC

MEDIA OF CONCERN: Soil

Phases Start End

PA ... 200202......... 200305
1] I 200610......... 200709
RIFS........... 201110......... 201209
RA(C) .......... 201610......... 201709
LTM........... 201710......... 204709

RC DATE: 201709

The land was transferred in 1996. A remedial investigation/feasibility study is scheduled to

begin in FY12.
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MMRP No Further Action Sites Summary

AEDB-R # Site Title Documentation/Reason for NFA Blgé
FTAPH-001-R-01 | TRAINING RANGE | Site has been made Response 200606
AREA 10 Complete as it has been

determined to be a duplicate of an
existing FUDS site.
FTAPH-002-R-01 | TRAINING RANGE | Site has been made Response 200606
AREA 16 Complete as it has been
determined to be a duplicate of an
existing FUDS site.
FTAPH-004-R-01 | TRAINING RANGE | Site has been made Response 200606

AREA 30

Complete as it has been
determined to be a duplicate of an
existing FUDS site.
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MMRP Schedule

Initiation of MMRP: 2002

Past Phase Completion Milestones

* Closed, Transferring and Transferred Range/Site Inventory Phase 3 Report (USACE,
Norfolk) August, 2002

Projected ROD/DD Approval Dates: N/A

Projected Construction Completion: 2017

Schedule for Five Year Reviews: Unknown

Estimated Completion Date of MMRP including LTM: 2047
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FORT A.P. Hill MMRP SCHEDULE
(Based on current funding constraints)

AEDB-R# PHASE FYO7 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

FTAPH-003-R-01 [SI
RI/FS
RA(C) 201709
LTM 204709
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MMRP Costs

Prior Years Funds
Total Funding up to FY04: $100K

Year Site Information Expenditures FY Total
FY05 $0 $0

Total Prior Year Funds: $100K

Current Year Requirements

Year Site Information Requirements FY Total
FY06 $0 $0

Total Future Requirements: 1,890K

Total IR Program Cost (from inception to completion of the IRP): $1,990K
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Community Involvement

There is no community interest in the MMRP at Fort A.P. Hill at this time. Related efforts
to involve the community in remediation actions resulted in no community interest. Public
hearings resulted in no participation from the community. Fort A.P. Hill will continue to
involve the community in future actions and monitor any changes in community interest.
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